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2009-1(January)

Commerce Cabinet/Fish & Wildlife Resources

Bullock Pen Lake Dam/Spillway Upgrade Grant Design/Phase B2006-2008

Comments: State and Local agencies are working together to obtain easements for the new construction.  Owners are not cooperative.

Water & Drain Line Replacement (Minor Clark 

Hatchery)

Rowan In Construction2006-2008 90 11/26/08

Comments: Contractor working to repair leaks in new system. Aerators now nearly in place.

Commerce Cabinet/KY Horse Park

Construct New Indoor Arena Fayette In Construction2004-2006 82 07/01/09*

Includes Horse Park Indoor Arena - Design (2004-06 authorization)

Horse Park Indoor Arena - Design Fayette In Construction2004-2006 82 07/01/09*

See Construct New Indoor Arena - 2006-2008

KY Horse Park-Infrastructure Fayette Complete/Not Closed Out2004-2006 100 03/08/07 05/15/07*

Allocation from 2004-06 Parks Renovation Pool

Museum Gallery Fayette In ConstructionCPBOC-1/01/08 40 04/15/09

Outdoor Equine Event Stadium Fayette In Construction2006-2008 70 02/23/09*

Commerce Cabinet/Parks

Barren River - Dock Replacement Barren Complete/Not Closed Out1998-2000 100 07/15/03 07/15/03*

Comments: Courtesy dock is completed and Agency is evaluating methods of providing handicapped accessibility

Benham Lynch Harlan Complete/Not Closed Out2006-2008 100 04/01/08 11/20/08*

Allocation from 2006-08 Parks Development Pool

Big Bone Lick - Park Improvements Boone In Construction2006-2008 5 02/04/09*

$2.5 million appropriation in 2006-08 Parks Development Pool

Comments: Demolition Contractor to begin removal of water plant and tank this month.  Project consists of two parts: connect park 

to local water district and land aquisition.

Big Bone Lick State Park-Land Acquisition/Park 

Improvements

Boone Complete/Not Closed Out2000-2002 100 07/14/04 09/04/04*

Construct Convention Center E. P. "Tom" Sawyer Jefferson In Construction2006-2008 25 02/25/09*

Dale Hollow Golf Course Development Clinton Complete/Not Closed Out1998-2000 100 04/01/03 04/15/03*
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General Burnside-Golf Course Improvement (combined 

auth)

Pulaski Complete/Not Closed Out2004-2006 100 12/15/07 11/15/07*

Combined POOL allocations - General Burnside-Golf Course Improvement (2004-06 Parks Renovation Pool) and General Burnside-Golf 

Course Phase II (2006-08 Parks Development Pool)

Comments: Contractor failed to pay prevailing wages to some workers. Department of Labor has asked that we stop final payment ot 

the contractor while this is sorted out.

General Burnside-Golf Course Phase II Pulaski Complete/Not Closed Out2006-2008 100 12/15/07 12/15/07*

Allocations from 2006-08 Parks Development Pool  --  See General Burnside - Golf Course Improvement

Comments: Contractor failed to pay prevailing wages to some workers. Department of Labor has asked that we stop final payment ot 

the contractor while this is sorted out.

Grayson Lake-Golf Course Completion Carter Complete/In Warranty2004-2006 100 05/17/09 05/17/08*

Allocation from 2004-06 Parks Renovation Pool

Herrington Lake State Park and Lodge- Design & Land 

Acquisition

Garrard Other2004-2006*

A total of $463,342 has been expended related to the purchase of property in Garrard County (per FAC, 8/2008).

Comments: Awaiting further action by Agency

Kenlake-Cherokee Park Development Marshall Complete/Not Closed Out2006-2008 06/09/08 04/05/08*

Allocation from 2006-08 Parks Development Pool.   Majority of funding was reallocated to another project (reported to CPBOC 

2/2008).

KY Dam Village-Interior Mod/System Upgrade 

(combined auth)

Marshall Complete/Not Closed Out2004-2006 100 05/22/07 04/22/07*

Combined POOL allocations - KY Dam Village-Interior Mod/System Upgrade (2004-06 Parks Renovation Pool) and KY Dam Village-Lodge 

Complex Upgrades (2006-08 Parks Development Pool)

KY Dam Village-Lodge Complex Upgrades Marshall Complete/Not Closed Out2006-2008 03/15/07 03/15/07*

Allocation from 2006-08 Parks Development Pool - See KY Dam Village-Interior Modifications/System Upgrade

Lake Barkley-Lodge Complex Upgrades Trigg Complete/Not Closed Out2006-2008 100 06/29/07 07/31/07*

Allocations from 2006-08 Parks Development Pool

Levi Jackson-Park Upgrade Laurel In Construction2004-2006 99 06/12/08*

Allocation from 2004-06 Parks Renovation Pool

Comments: Awaiting several minor punch list items to be completed.

Lincoln Homestead-Mordecai Lincoln Washington Complete/Not Closed Out2004-2006 100 11/14/07 11/14/07*

Allocation from 2004-06 Parks Renovation Pool

Pennyrile Golf Course Renovation Christian In Construction1998-2000 99 02/15/08*

Comments: Contract under protest by General Contractor.  Seeding does not comply with specs and project has not been accepted.

Pine Mountain Develop Lake Area/Golf Course Bell Complete/Not Closed Out1998-2000 100 11/01/01 09/01/04
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Replace Sewer Plant - Pennyrile Christian Revising/RebiddingCPBOC-8/01/07*

Comments: Bidding was unsuccessful as the low bid exceeded the project funds.  Project revised to repair existing wastewater 

treatment plant as temporary measure.  Bulk of funding moved to other park sewer projects.

Commerce Cabinet/State Fair Board

East Wing/Hall Renovation Project Jefferson Complete/Not Closed Out2004-2006 100 10/01/07 10/15/07*

Replace Roof for the Pavilion Jefferson Complete/Closed Out2006-2008 100 08/01/07 08/01/07*

South Wing Expansion Construction Jefferson Complete/Not Closed Out2002-2004 100 10/01/05 10/05/05

Comments: A project has been established to provide Electronic message boards for the South Wing to better inform visitors of 

events at KEC.

Education & Workforce Development Cabinet/Education Dept

FFA Leadership Training Center Renovation Breckinridge Awaiting Initiation by Agency2008-2010*

Education Cabinet/Education Dept

Renovation of Kerr Hall Boyle Complete/In WarrantyCPBOC-3/01/07 100 01/31/08 01/31/08*

Allocation from the 2004-06 Dept of Education, Various Major Maintenance-KSD pool.

Education Cabinet/KY Educational Television

Replace Roof at Network Center Fayette Complete/Not Closed Out2004-2006 100 07/30/07 08/13/07*

Comments: Awaiting completion of minor metal wall panel punch list items.

Education Cabinet/Workforce Investment

McDowell Center Roof Repair Jefferson Complete/Not Closed OutCPBOC-6/01/05 100 04/01/07 04/01/07*

Finance and Administration Cabinet/Commonwealth Office of Technology

Data Center Readiness Franklin Complete/Not Closed Out2006-2008 100 05/28/08 09/13/08*

Comments: New phase has started.  Status of which is Awarding contract to install new PDUs

Finance and Administration Cabinet/Facilities & Support Services

Capital Plaza Complex - Renovation and Design Franklin Planning2006-2008*

Capitol Campus Steam Distribution Franklin PlanningCPBOC-3/01/07*
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Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Central Utility Plant Cooling Tower - CHR Complex Franklin In ConstructionCPBOC-3/01/07 99 06/16/08*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Comments: Waiting on tower # 3 motor changeout, and time extension / change order documentation. Expect soon.

Elevator/Escalator Modernization Franklin Complete/In Warranty2002-2004 100 09/30/06 05/14/08*

Executive Mansion Fenestration Upgrade 2006 Franklin Complete/Not Closed OutCPBOC-2/01/07 100 07/03/07 11/02/07*

Allocation from the 2006-08 Statewide Repair, Maintenance, and Replacement Pool Fund

Improve Site Infra.-KY Capitol Complex, Ph II (New 

Boiler House)

Franklin Complete/In Warranty2004-2006 100 11/01/08 11/01/08*

Jones Building Renovation Franklin Complete/Not Closed OutCPBOC-8/01/05 100 07/19/07 07/19/07*

Allocation from the 2004-06 Statewide Repair, Maintenance and Replacement Pool.

Comments: Awaiting decision for other further work effort.

Kentucky State Capitol Dome Renovation Restoration Franklin Complete/Not Closed Out1998-2000 100 11/08/99 11/12/99*

KY State Capitol - Hist Restoration (Design) - EOB 

& Infrastructure

Franklin Design/Phase C2000-2002*

$4.0 million in funding was transferred in November 2003 to the State Office Building Project.

L&N Building - Cooling Tower and Pump Jefferson Complete/In WarrantyPOOL-3/01/07 99 01/18/08 05/09/08*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Comments: Some punch list work remains before final close out.

L&N Building - Roof/Gutter Repair Jefferson Complete/In WarrantyCPBOC-3/01/07 100 04/28/08 04/28/08*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

L&N Client Access Project Jefferson Complete/In WarrantyCPBOC-8/01/07 100 04/10/08 02/18/08*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Refurbish Escalators - CHR Building Franklin PlanningCPBOC-3/01/07*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Renovate State Office Building, Phase II Franklin Complete/In Warranty2004-2006 100 02/29/08 02/26/08*

Finance and Administration Cabinet/Secretary's Office (Finance)

Eastern Kentucky Exposition Center Pike Complete/Not Closed Out1998-2000 100 07/15/05 10/03/05*

General Government Cabinet/KY River Authority

Dam 10 Design and Interim Stabilization Madison Awaiting Initiation by Agency2008-2010

Comments: Awaiting action by Agency
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Dam 9 Renovation and Water Storage Enhancement Jessamine In Construction2004-2006 80 02/18/09

Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.

Comments: Construction is continuing but has been hampered by water level and weather

Lock and Dam 3 and Lock 4 Renovation Franklin Design/Phase C2006-2008

Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.

Comments: Contract Documents for Dam 3 are essentially ready for bidding.  Design of Locks continues.

General Government Cabinet/Military Affairs

Acquire Land for Wendell H. Ford Regional Training 

Center

Muhlenberg Other2006-2008*

A total of 3,921 acres was purchased.

Comments: Most required land has now been acquired.  Agency considering additional purchasing.

Carrollton National Guard Armory HVAC and Electric 

Upgrade

Carroll Complete/In WarrantyCPBOC-8/01/07 100 03/01/08 03/01/08*

Comments: The HVAC VRV system is experiencing problems at the facility. The Engineer of record, sub-contractor, supplier and 

manufacturer are trouble shooting the system to determine the problems and resolve the issues.

Construct CCA Perimeter Security Fencing Franklin Planning2004-2006*

Comments: Awaiting Decision by Agency

Construct Field Maintenance Shop 1 Conversion Boyd Awaiting Initiation by Agency2008-2010

Construct Field Maintenance Shop 8 Conversion Jefferson Design/Phase C2008-2010

Comments: In the process of receiving Bid Documents from the Consultant. Waiting on the Agency to allocate funds for the 

construction into the account.

Construct Joint Operations Center Counter Drug 

Program Building

Laurel In ConstructionCPBOC-6/01/07 99 07/20/08

Comments: The owner has moved into the facility. the outstanding issues are the Polished concrete floor and mechanical training on 

systems.

Construct Joint Use Readiness Center Paducah McCracken In Construction2006-2008 99 10/01/08

Comments: punch list items being worked on

Construct Multi-Purpose Machine Gun Range Wendell 

H. Ford Regional Training Center

Muhlenberg Awaiting Initiation by Agency2008-2010

Construct Phase VII Wendell H. Ford Regional 

Training Center

Muhlenberg Awaiting Initiation by Agency2008-2010

Construct Pole Barns at Bluegrass Station Fayette Awaiting Initiation by Agency2008-2010
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Expansion of Military Dining Facility Wendell H. 

Ford Regional Training Center

Muhlenberg Awaiting Initiation by Agency2008-2010

Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette Other2004-2006

See the following three subprojects - Office Building, Hangar Building #194, and Warehouse Building #195)

Comments: See Permanent Comments below

Hangar/Warehouse/Office Buildings-Bluegrass Sta.  

(subproject -  Office Building)

Fayette Cancelled2004-2006

Hangar/Warehouse/Office Buildings-Bluegrass Sta. 

(subproject - Hangar Building #194)

Fayette Complete/Not Closed Out2004-2006 100 02/06/06 01/24/06

Hangar/Warehouse/Office Buildings-Bluegrass Sta. 

(subproject - Warehouse Building #195)

Fayette Complete/Not Closed Out2004-2006 100 10/20/06 10/20/06

Helipad and Taxiway Expansion - BG Station Fayette Complete/In WarrantyCPBOC-11/01/07 100 08/10/07 08/10/08

Joint Support Counter Drug Operations Center, Ph II Laurel In ConstructionCPBOC-3/01/08 15 06/17/09

Comments: Foundations have been installed. Metal building frame is being set. Under slab utilities have been started. Parking lot 

has gravel and base asphalt installed.

Purchase Land for Northern Kentucky National Guard 

Armory

Awaiting Initiation by Agency2008-2010

Renovate Bluegrass Station Infrastructure Fayette Design/Phase A2008-2010

Runway Rehabilitation Franklin Complete/Not Closed Out2000-2002 100 10/27/04 10/13/04

Comments: First phase of larger project at airport currently essentially complete

Runway/Taxiway/Apron Rehabilitation - Additional Franklin In Construction2004-2006 99 09/27/06

Comments: Awaiting confirmation of availability of additional FAA funds to complete additional work

Wendell H. Ford Regional Training Center - Phase VI Muhlenberg Complete/Not Closed OutCPBOC-11/01/04 100 01/12/08 04/24/08

General Government Cabinet/Veteran's Affairs

Central KY State Veterans Cemetery Hardin Complete/Not Closed Out2002-2004 100 05/19/07 05/10/07*

Construct Fourth State Veterans' Nursing Home Hardin Awaiting Initiation by Agency2008-2010*

Construct State Veterans Cemetery - Northeast 

Kentucky (Greenup County)

Greenup Revising/Rebidding2006-2008*

Construct State Veterans Cemetery - Southeast 

Kentucky (Leslie County)

Leslie Awaiting Initiation by Agency2006-2008*

Construct State Veterans' Cemetery-Northern KY Grant Complete/In Warranty2002-2004 100 09/15/08 05/12/08*
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Comments: Planting seasonal tree replacements.

Renovate Nursing Units at Thomson-Hood Veterans 

Center

Jessamine In ConstructionCPBOC-6/01/08 40 05/15/09

Western Kentucky Veterans' Center - 

Alzheimer's/General Care Unit

Hopkins A/E Selection2006-2008*

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

Construct Hazelwood Intermediate Care Facility for 

the Mentally Retarded/Developmentally Disabled

Jefferson Planning2008-2010*

Construct Replacement of Eastern State Hospital Fayette Planning2008-2010

Glasgow State Nursing Facility - Structural Repair Barren Complete/Not Closed OutCPBOC-1/01/06 100 09/26/07 10/25/07*

New Power Plant - WSH Christian Complete/Not Closed Out2000-2002 100 10/23/04 03/01/05*

Comments: Final phase of construction (boiler and pump controls)will be complete by second quarter 2009.

Oakwood - Replace Chillers, Heating & Cooling Lines Pulaski Other2006-2008*

Project is on hold per agency request pending the results of the Cabinet's efforts to acquire Medicaid recertification due to 

issues about future operation of the facility and legal actions against the cabinet.  Design fees have been spent but no 

construction expenditures.  (per FAC, 8/2008)

Comments: Waiting on tower # 3 motor changeout, and time extension / change order documentation. Expect soon.

Replace Roof Oakwood Pulaski Complete/Not Closed Out2004-2006 100 05/30/08 10/13/07*

Sprinkler System/Ward Renovation - Western State 

Hospital

Christian Other2002-2004*

Comments: Project in design phase and on hold by the Agency in order to revise the scope of work involved.

Upgrade HVAC Pipes & Electric-Glasgow Barren Other2004-2006*

Project is on hold per agency request due to discovery of serious structural problems within the building which are not cost 

effective to correct.  Funding for the replacement structure ws not in the enacted budget.  The budget bill requires the Cabinet 

for Health and Family Services to report a plan by Dec. 1 to replace the facility. (per FAC, 8/2008)

Comments: No further developements.

Justice and Public Safety Cabinet/Corrections

1790 Bed Medium Security Facility - Phase II Design Elliott Awaiting Initiation by Agency2002-2004*

Comments: This project is waiting for legislative approval to move forward.

Design/Construction of a Minimum Security Dormitory Oldham Complete/In Warranty2000-2002 100 12/15/08 12/15/08

Kitchen Roof Failure - NTC Boyle Complete/Not Closed OutCPBOC-6/01/05 100 11/01/05 11/01/05*
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New 1790-Bed Medium Security Facility for Men Elliott Complete/Not Closed Out1998-2000 100 04/04/04 08/06/05*

Comments: The completion of the contract is delayed due to a lawsuit between the contractor and design team.

RCC 150 Bed Dormitory Oldham Complete/Not Closed Out1996-1998 100 12/23/03 10/23/06*

Comments: Corrections using remaining funds.

Renovate Lonnie Watson Building - KCIW Shelby In Construction2006-2008 99 07/07/08*

Comments: Security issues are holding up final completion of the project. All parties are working to resolve these issues.

Justice and Public Safety Cabinet/Juvenile Justice

Fayette Co. Secure Juvenile Detention Center Fayette Complete/Not Closed Out2000-2002 100 06/15/05 09/30/05*

Secure Juvenile Detention Facility #1 - Laurel Co Laurel Complete/Not Closed Out1998-2000 100 01/06/02 01/06/02*

Upgrade Fire Safety/Repair Morehead YDC Rowan Other2006-2008*

Project authorization expired at 6-30-08.

Comments: Agency intends to request reauthorization during the 2009 legislative session.

Upgrade Safety and Repair Exterior NKYDC Kenton In Construction2006-2008 97 02/03/09*

Justice and Public Safety Cabinet/State Police

Replace Records & Secure Evidence Fac (Information 

Services Bldg)

Franklin Planning2004-2006*

Comments: State Police is working with the Division of Real Properties to purchase the Perimeter Park Office Building.  It is 

currently in negotiations.

Postsecondary Education Cabinet/Eastern Kentucky University

Arlington Renovation and Addition Madison Multiple Subprojects2006-2008

See two subprojects:  Arlington Renovation and Addition (subproject:  Pool Renovation) and Arlington Renovation and Addition 

(subproject:  Renovation and Addition).

Arlington Renovation and Addition (subproject:  

Pool Renovation)

Madison Complete/Not Closed Out2006-2008 100 05/15/08 07/01/08

Arlington Renovation and Addition (subproject:  

Renovation and Addition)

Madison In Construction2006-2008 20 06/15/09

Construct Aramark Food Service Projects Madison Awaiting Initiation by Agency2008-2010

Construct Business Technology Center - Phase II Madison Awarding Contract2004-2006*

Construct E&G Life Safety Begley Elevator Madison Awaiting Initiation by Agency2002-2004
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Construct Manchester Postsecondary Educ Center Madison Combined Authorities2006-2008*

See Manchester Postsecondary Education Center (combined auth)- 2004-2006.

Construct New Intramural Fields Madison In Construction2004-2006 50 08/05/09

Construct New Student Housing Madison Awaiting Initiation by Agency2008-2010

Construct Science Building (combined auth) Madison Awarding Contract2006-2008*

Authorizations for the following two projects were combined:  Science Complex (2004-2006) and Construct Science Building 

(2006-2008).

Construct Stratton Building Addition Madison A/E Selection2008-2010

EKU-UK Dairy Research Project (Meadowbrook Farm) Madison Awaiting Initiation by Agency2008-2010

Expand & Renovate Presnell Bldg Madison Awaiting Initiation by Agency2002-2004

Expand Indoor Tennis Facility Madison Awaiting Initiation by Agency2004-2006

Library Studio for Academic Creativity Madison Design/Phase A2006-2008

Manchester Postsec Educ Center (combined auth) Clay In Construction2004-2006 90 02/06/09*

Authorizations for the following two projects were combined:  Manchester Postsecondary Education Center (2004-2006) and Construct 

Manchester Postsecondary Education Center (2006-2008).

Renovate Baseball Complex Madison Pending Authorization2008-2010

Renovate Property Madison Awaiting Initiation by Agency2008-2010

Renovate Residence Hall Madison Awaiting Initiation by Agency2008-2010

Renovate Residence Hall (Clay Hall Renovation) Madison Complete/Not Closed Out2004-2006 100 08/01/08 08/15/07

Renovate Women's Softball Complex Madison Awaiting Initiation by Agency2008-2010

Science Complex (Design) Madison Combined Authorities2004-2006*

See Construct Science Building (combined auth) - 2006-2008

Student Services/Classroom Building Madison Complete/Not Closed Out1998-2000 12/18/01 10/02/03*

Postsecondary Education Cabinet/Kentucky State University

Add New Chiller Franklin Awaiting Initiation by Agency2008-2010

Center for Families and Children Franklin A/E SelectionCPBOC-12/01/08

Construct  Aquaculture Academic Research Facility Franklin Awaiting Initiation by Agency2008-2010

Construct Aquaculture Production Tech Lab Franklin Design/Phase A2006-2008
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Comments: Using Agency is requesting additional funds and will proceed with Phase A

Construct New Residence Hall Franklin Awaiting Initiation by Agency2008-2010

Construct Parking Structure Franklin Awaiting Initiation by Agency2008-2010

Expand/Renovate, Construct, or Acquire Existing 

Structure for the Betty White Nursing Complex)

Franklin Awaiting Initiation by Agency2008-2010

Hathaway Hall Renovation - Ph II (combined auth) Franklin Complete/In Warranty2004-2006 100 08/01/08 08/01/08*

Authorizations for the following two projects were combined:  Hathaway Hall Renovation-Ph II (2004-2006) and Renovate Hathaway 

Hall, Ph.  II (2006-2008).

Comments: Contractor completing punch list items

Land Grant Farm Facility Franklin Revising/RebiddingCPBOC-12/01/05

Comments: Will go out to bids again before January 15th

Life Safety Upgrade Pool Franklin Awaiting Initiation by Agency2008-2010

Renovate Hathaway Hall, Ph II Franklin Other2006-2008*

See Hathaway Hall Renovation, Ph II (combined auth) - 2004-2006

Comments: See Permanent Comments below

Renovate Jackson Hall Franklin In Construction2006-2008 98 11/24/08

Comments: Contractor is completing roof and other misc. items

Replace Boiler and Add Pollution Control Franklin Awaiting Initiation by Agency2008-2010

Roof Repair and Replacement Pool Franklin Awaiting Initiation by Agency2008-2010

Young Hall Renovation Franklin Complete/In Warranty2000-2002 100 02/18/08 02/18/08

As provided for in the 2004-06 Budget of the Commonwealth, the project will replace rather than renovate Young Hall.

Comments: Contractor completing change order item for guardrail at highway

Postsecondary Education Cabinet/KY Community and Technical College System

Advance Manufacturing Center - Design - Bluegrass 

CTC

Scott Other2006-2008*

Comments: Project is ready for bidding but is not currently funded for construction.  The account will remain open to allow for its 

continuation if construction funding is granted.

Advanced Manufacturing Technology Center - Gateway Boone In Construction2006-2008 35 01/17/10*

Appalachian Development Center Study & Design Harlan Other2000-2002*

Comments: Waiting for Federal Funding

Ashland Technology Center (combined auth) Boyd In Construction2004-2006 60 08/15/09*
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Authorizations for the following two projects were combined:  Ashland Technology Center (2004-2006) and Construct Tech Drive 

Campus, Ph III-Ashland CTC (2006-2008)

Comments: Building underroof... interior work in progress... exterior metal panels being installed.

Belinda Mason Academic Technical Building - 

Southeast CC

Letcher Complete/Not Closed Out1998-2000 07/31/05 07/31/05*

Bluegrass CTC - Winchester Facility Clark Complete/In Warranty2004-2006 100 03/01/08 03/01/08*

The LCC - Winchester Facility (combined auth) - 2004-2006 has been moved to the inactive-other status.  All information has been 

combined into this Project Status.

Building One Renovation-Cumberland Valley Technical 

College

Harlan Complete/Closed Out2000-2002 01/15/04 01/15/04*

Campus Renovation - Mayo Technical College Johnson Complete/Not Closed Out2000-2002 01/15/04 04/01/04*

Capital Renewal and Deferred Maintenance Pool Multi Awaiting Initiation by Agency2008-2010

Complete Acquisition of System Office & Expansion Woodford Other2006-2008

LRC Staff Note - In October, 2006, KCTCS modified its lease-purchase agreement with the City of Versailles for this facility to 

renovate an additional 15,000 SF of space.

Comments: KCTCS would like to keep this project open in the event that they can secure funding

Construct Administration Building, Phase I - 

Maysville CC

Mason In Construction2006-2008 20 08/18/09*

Construct Allied Health/Technical Education 

Building - Laurel Campus

Laurel In Construction2006-2008 53 04/13/10*

Comments: The foundations are complete. The first floor cmu walls are complete and the second floor cmu walls are 60% complete. 

Electrical, plumbing and HVAC systems are being roughed in and are on achedule. Geothermal wells are drilled but waiting for better 

weather to complete field piping. The completion date has been extended 6 months due to unsuitable soils.

Construct Area 9 Training Bldg State Fire & Rescue Rowan Design/Phase A2004-2006

Comments: On hold. Awaiting agency authorization to proceed with project.

Construct Bowling Green Fire Training Center Warren Awaiting Initiation by Agency2008-2010

Construct Central Regional Postsecondary Education 

Center-Ph II-E-town CTC

Hardin In Construction2006-2008 10 10/10/09*

Construct Child Care Facility - Ashland CTC Boyd Awaiting Initiation by Agency2008-2010

Construct Child Development Center - Henderson CTC Henderson Awaiting Initiation by Agency2008-2010

Construct Community Intergenerational Center - 

Hazard CC

Perry Awaiting Initiation by Agency2008-2010

Construct Emerging Technology Center - West KY CTC McCracken In Construction2006-2008 30 08/28/09*
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Comments: structural steel and floors completed in sections B and C, foundations 90% complete in section A

Construct Licking Valley Center Phase II - 

Maysville CTC - Additional

Harrison Design/Phase B2006-2008

Comments: Project on hold for funding.

Construct Science/Allied Health Building - 

Jefferson CTC

Jefferson In Construction2006-2008 10 12/20/09*

Construct Tech Dr Campus, Phase III-Ashland CTC Boyd In Construction2006-2008 60 08/15/09*

See Ashland Technology Center (combined auth) - 2004-2006

Comments: Building under roof... interior work in progess... exterior metal panels being installed.

Downtown Campus Renovation - Jefferson CC Jefferson Complete/Not Closed Out2000-2002 100 12/29/03 09/02/03*

Franklin Technology Center Simpson Complete/In Warranty2004-2006 99 08/10/07 03/07/08*

Comments: Final change order work will be complete in January 2009.

Franklin Technology Center - Expansion Simpson Complete/Not Closed Out2006-2008 99 10/30/07 12/06/07*

Comments: Final change order work will be complete in January 2009.

Gateway CTC - Expand Edgewood Campus Kenton Complete/In Warranty2004-2006 100 09/12/08 09/03/08*

Henderson CC Technology Center Henderson Complete/Not Closed Out2004-2006 100 04/28/08 04/28/08*

Hindman Branch of Hazard CC Knott Complete/Not Closed Out1998-2000 100 09/08/03 02/08/04*

Jefferson Community College Building (Design Only) Jefferson Other2004-2006*

Comments: Agency is holding project open for possable additional design work relating to the project Jefferson Community College 

Building (Construction Only)

Kentucky Tech College of Arts & Crafts Knott Complete/Not Closed Out1998-2000 100 03/31/04 08/20/04*

LCC Classroom/Lab Building Fayette Design/Phase C2004-2006*

Comments: Project currently on hold until the determination is made that the building will be located on the proposed new campus of 

the Eastern State Hospital property.

Madisonville Postsecondary Education Center - 

Design

Hopkins Design/Phase B2006-2008*

Comments: project on hold awaiting funds

Madisonville Technology Center Hopkins In Construction2004-2006 98 06/06/08*

Comments: working on punch list items

McCreary Center - Somerset CC - Expansion Pulaski In Construction2006-2008 5 02/27/10*

Comments: Project just started. The contractor is clearing site and starting footings.

Northern KY Cmnty & Tech College - Phase I Kenton Complete/Not Closed Out2000-2002 100 10/19/05 10/19/05*
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2009-1(January)

Owensboro Technology Center Daviess Complete/In Warranty2004-2006 100 12/31/07 12/15/07*

Comments: adding relief air louver in mechanical room to alleviate hot conditions

Parking Structure-KY Tech College of Arts & Crafts Fayette Complete/Not Closed Out2000-2002 100 10/04/04 10/04/05

Pedestrian and Vehicular Connector between the 

North and South Campuses--Somerset CC

Pulaski Complete/In Warranty2004-2006 100 07/04/06 01/16/08

Renovate Simulated Mine - Harlan Campus Harlan In Construction2006-2008 10 01/15/09

Comments: Awaiting final connections by the Utility company and final punch list

Reroof and Enclose Concourses Gray Building - 

Madisonville CTC

Hopkins Awaiting Initiation by Agency2008-2010

Somerset Aviation Pulaski Complete/In Warranty2004-2006 100 03/30/08 02/29/08*

Somerset CC & Kentucky Tech - Academic 

Support/Technical Education Complex

Pulaski Complete/Not Closed Out1998-2000 100 04/01/04 04/23/04*

Springfield Community and Technical College Washington In Construction2006-2008 30 08/12/09*

Warren County Technology Center Warren Complete/Not Closed Out2004-2006 12/01/05 08/01/06*

Postsecondary Education Cabinet/Morehead State University

Breckinridge Hall Renovation Rowan Complete/Not Closed Out1998-2000 02/21/02 02/21/02*

Button Auditorium Renovation Rowan Complete/Not Closed Out2002-2004 100 01/14/06 12/14/05

Capital Renewal and Maintenance Pool - E&G Rowan Awaiting Initiation by Agency2008-2010

Construct Athletic Administration & Sports 

Performance Building

Rowan Awaiting Initiation by Agency2008-2010

Construct Business Continuance Datacenter Rowan Awaiting Initiation by Agency2008-2010

Construct Campus Recreation Center Rowan Design/Phase B2008-2010

Construct Center for Health, Education, and 

Research (combined auth)

Rowan In Construction2006-2008 22 02/20/10*

Authorizations for the following two projects were combined:  Health Science Classroom Building-Design (2004-2006) and Construct 

Center for Health, Education and Research (2006-2008).

Construct Center for the Performing Arts Rowan Awaiting Initiation by Agency2008-2010

Construct Equine Hospital Rowan Complete/In Warranty2006-2008 100 05/01/08 05/08/08

Construct Honors College Facility Rowan Awaiting Initiation by Agency2008-2010
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Construct Morehead/Rowan County Public Safety 

Complex

Rowan Awaiting Initiation by Agency2008-2010

Construct Plant Facilities Rowan A/E Selection2008-2010

Construct Space Science Center Star Theatre and 

Clean Room

Rowan Awaiting Initiation by Agency2008-2010

Design Residence Hall Renovation/Improvement (Nunn 

Hall Renovation)

Rowan In Construction2004-2006 98 02/12/09

(LRC Staff Note:  Per GOPM, $5 million authorization far exceeds the design cost for a dormitory building at Morehead State. 

University staff indicate $5 million represents their budgeting estimate for renovating one dormitory.  As such, the intent to 

renovate NUNN HALL with these funds is viewed by GOPM as more a correction than a change in the project authorization.)

Expand Student Wellness Center Rowan Complete/In Warranty2006-2008 100 02/16/08 02/10/08

Health Science Classroom Building - Design Rowan Combined Authorities2004-2006*

See Construct Center for Health, Education, and Research (combined auth) - 2006-2008.

NASA Space Science Center (combined auth) Rowan In Construction2004-2006 88 02/27/09*

Authorizations for the following two projects were combined:  NASA Space Science Center (2004-2006) and Space Science Center 

Completion (2006-2008).

Plan and Design Library Facility Rowan Awaiting Initiation by Agency2008-2010

Renovate Alumni Tower Residence Hall Rowan Design/Phase A2008-2010

Renovate Mignon Tower Residence Hall Rowan Awaiting Initiation by Agency2008-2010

Renovate Molecular Biology Student Lab Rowan Complete/Not Closed Out2006-2008 100 12/31/07 10/31/07

Comments: Waiting close out by agency

Replace Power Plant Pollution Control System and 

Boiler Tube

Rowan In Construction2008-2010 90 12/01/08*

Comments: The Equipment installation is complete (except for the insulation) and the Coal Fired Boilers have been operational since 

mid-December.  The new Computerized Boiler Control System is still not fully operational.  Shake Down and Commisioning of the 

systems is onging.  Official EPA Testing is scheduled for mid-January 2009.

Space Science Center-Completion Rowan In Construction2006-2008 88 01/12/09*

See NASA Space Science Center (combined auth) - 2004-2006.

Student Center Renovation & Expansion - Phase I Rowan Complete/Not Closed Out2000-2002 04/15/04 07/30/04*

West Liberty Extended Campus Morgan Complete/Not Closed Out1998-2000 01/15/02 01/15/02*

Postsecondary Education Cabinet/Northern Kentucky University
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2009-1(January)

Construct New Student Union Building (combined 

auth)

Campbell Complete/In Warranty2004-2006 100 07/15/08 07/15/08

Authorizations for the following three projects were combined:  New Student Union Design (2002-2004), Construct New Student Union 

Building (2004-2006), and Construct New Student Union (2006-2008).

Natural Science Building Campbell Complete/Not Closed Out1996-1998 100 08/15/06 07/01/02*

New Student Union Design Campbell Complete/In Warranty2002-2004 100 07/15/08 07/15/08

See Construct New Student Union Building (combined auth) - 2004-2006.

Tourism, Arts & Heritage Cabinet/State Fair Board

Upgrade HVAC Systems Jefferson Awaiting Initiation by Agency2008-2010*

Transportation Cabinet/Gen Admin & Support (Transp)

Construct Louisville District Office (District 5) Jefferson Complete/In Warranty2004-2006 100 01/07/08 01/07/08*

Horse Park Roads Fayette In Construction2006-2008 99 06/30/08*

Comments: Awaiting confirmation of one electrical system test.  Project essentially complete.

Replace HVAC - Flemingsburg District Office Fleming Awarding Contract2006-2008*

Transportation Cabinet Office Building Franklin Complete/Not Closed Out1998-2000 99 01/19/04 02/26/04*

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, 

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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